LaGrange Energy Consulting
Design Consult Time Schedule



ID	Task Name
1	Design Interview
2	Assessment of Needs for Air Quality, Energy Efficiency, & Comfort
3	Determine Budget
4	Analyze Building Blueprints & Discuss Available Options to Achieve Objectives
5	Preliminary Energy Audit
6	Determine Energy Consumption as per Current Specifications
7	Determine Energy Consumption as per Proposed Improvements
8	Review Proposed Options
9	Decide what Systems will be utilized
10	Update Budget
11	Draft Specifications
12	Frame Specifications
13	Window Specifications
14	Heating Cooling & Ventilation Specifications
15	Insulation Specifications
16	Water & Vapor Infiltration Specifications
17	Air Infiltration Specifications
18	Review Specifications with Owner
19	Foundation is Completed
20	Quality Inspections Optional
21	Owner Completes Construction of Home
22	Final Energy Audit
23	Perform Field Tests
24	Owner Moves into the Home

Project: Consulting Plan

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline